
 

FHI 360 CoVE-MENA Quarterly Performance Report (April 1 – June 30, 2015)   

 

  

 

 

 

 

 

 

QUARTERLY PERFORMANCE REPORT   

APRIL 1 – JUNE 30, 2015 

 

Countering Violent Extremism in the 

Middle East & North Africa (CoVE-MENA) 

  

July 31, 2015 

 

This report was prepared with funds provided by the United States Agency for International 

Development under Contract Number AID-OAA-TO-14-00048. It was prepared by FHI 360, Civil 

Society and Peacebuilding Department. 

 

Submitted to:   

April Hahn, CoVE-MENA Contracting Officer Representative (COR) USAID/ME/TS, ahahn@usaid.gov 

 

mailto:ahahn@usaid.gov


 

FHI 360 CoVE-MENA Quarterly Performance Report (April 1 – June 30, 2015)   

 

 

QUARTERLY PERFORMANCE 

REPORT NO. 3 

APRIL 1 – JUNE 30, 2015 

Countering Violent Extremism in the 

Middle East & North Africa  

(CoVE-MENA) Task Order (TO)  

 

 

Order DFD-I-07-0500244-00 

Reference IQC DFD-I-00-05-00244-

00 

CONTRACT NO. AID-OAA-TO-14-00048 

 

 

 

 

 

 

 

 

 

 

  

DISCLAIMER 

The author’s views expressed in this publication do not necessarily reflect the views 

of the United States Agency for International Development or the United States 

Government 

 

  



 

FHI 360 CoVE-MENA Quarterly Performance Report (April 1 – June 30, 2015)   

 

CONTENTS 

List of Acronyms & Abbreviations ................................................................................................................ 4 

I. Introduction.......................................................................................................................................... 5 

II. CVE Context in MENA ..................................................................................................................... 5 

III. Task Order Management and Coordination ................................................................................ 2 

IV. Task Order Activities ......................................................................................................................... 2 

Research Studies ........................................................................................................................................................... 2 

Training ........................................................................................................................................................................... 3 

Pilot Activities ................................................................................................................................................................ 5 

V. Challenges Faced this Quarter ......................................................................................................... 7 

VI. Plans for Next Quarter ..................................................................................................................... 7 

Annexes .............................................................................................................................................................. 8 

Annex 1 CoVE-MENA Cyprus Training Report USAID ..................................................................................... 8 

 

  

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

FHI 360 CoVE-MENA Quarterly Performance Report (April 1 – June 30, 2015)   

 

List of Acronyms & Abbreviations  

 
CoP 

CoVE-MENA 

CVE  

CSO  

Daesh 

DOD 

DOS 

FOG  

GCTF  

GCERF 

IS   

MENA 

MSU 

OTI 
Q2 

Q3 

Q4 

RFA 

SOW  

UNGA 

USAID 

USAID/ME/TS 

USAID/W 

USIP 

VE 

VEO 

VE/I 

Community of Practice  

Countering Violent Extremism in the Middle East and North Africa  

Countering Violent Extremism  

Civil Society Organization  

al-Dawla al-Islamiya fi al-Iraq wa al-Sham 

United States Department of Defense 

United States Department of State 

Fixed Obligation Grant  

Global Counter Terrorism Forum  

Global Community Engagement and Resilience Fund 

Islamic State  

Middle East and North Africa  

Monthly Status Update 

USAID Office of Transition Initiatives 
Quarter Two 

Quarter Three 

Quarter Four 

Request for Application 

Scope of Work 

United Nations General Assembly 

United States Agency for International Development 

USAID Middle East Bureau, Office of Technical Services 

USAID/Washington  

US Institute of Peace 

Violent Extremism 

Violent Extremist Organization 

Violent Extremism and Insurgency  

  

  

  



 

 

FHI 360 CoVE-MENA Quarterly Performance Report (April 1 – June 30, 2015)   

I. Introduction 

This third Quarterly Performance Report for the Countering Violent Extremism in the Middle 

East and North Africa (CoVE-MENA) Task Order covers the period 1 April to 30 June 2015 

(known hereafter as Q3).  Highlights from the reporting period include:  

 

 Research: The study on women and violent extremism in the MENA region was launched 
at the beginning of the quarter and the initial draft of the report was submitted to USAID 

at the end of Q3. 

 Training: Q3 saw the culmination of many months of preparation in the delivery of 

CoVE-MENA’s first CVE training workshop, “Advancing the Development Response to 

Violent Extremism in MENA: USAID’s Role, Tools, and Options” in Cyprus on June 8-11, 

2015. The training was attended by 18 USAID participants and nine United States 

Government (USG) interagency staff. 

 Maghreb/Sahel Pilot: The details of the first workshop for the Maghreb/Sahel pilot 
were jointly determined by USAID and CoVE-MENA, and Salam Institute was selected as 

a sub-contractor to support the design and facilitation of the workshop.  The team 

developed the workshop agenda and identified and shortlisted potential CSO participants 

from the Maghreb and Sahel.  

 

II. CVE Context in MENA  

As in Q2, the threat of violent extremism remains high in the MENA region in general; it ranges 

from a moderate risk in some areas, to continued control of territory in Iraq and Syria (and 

increasingly Libya) by the extremist group calling themselves the Islamic State (IS), and known in 

the region and to CoVE-MENA as Daesh. 

 

The following are some insights and takeaways shared by participants in the “Advancing the 

Development Response to Violent Extremism in MENA: USAID’s Roles, Tools, and Options” 

workshop convened by CoVE-MENA in Nicosia, Cyprus from June 8-11, 2015.1 Participants 

included 16 Mission staff, four staff from DOD, five from DOS, and two from USAID/DCHA/OTI 

(for a total of 27 USG). Four USAID/Washington staff attended the workshop as co-facilitators. 

The overall goals of the workshop were to demystify CVE, provide principles for CVE assessment 

and programming, and provide a platform for networking and future collaboration. 

 

A full "Key Insights and Takeaways" document was developed from the workshop and submitted 

to USAID on June 30, 2015.  This document incorporates some of the top-line themes from 

plenary discussions and small-group readouts throughout the workshop.  The following topline 

points are excerpted from the “Key Insights and Takeaways” document:  

 

 Extremist ideology – not religion – should be our frame of reference for the ideological 
component of VE.  This can take many different forms.  At the same time, we don’t want 

to overemphasize the role of ideology; it serves to legitimize (within the group) but 

                                                 
1 These insights and takeaways are also noted in CoVE-MENA’s June 2015 Monthly Status Update. 
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doesn’t explain violent extremism.  Many extremists do not adhere to the group ideology 

and are motivated by some other factor, including in the recruitment phase. 

 Many people join these groups without buying into any of the philosophy or ideology.  For 

example, some may have traveled from other Levantine states to join the Free Syrian 
Army early on in the conflict in order to take down Assad, but when the FSA weakened 

they joined Daesh (still with the purpose of taking down the regime).   

 The question of who is/is not an extremist, or even a VEO, is a very complicated one on 

the ground.  Some groups seen as terrorist organizations by the USG (Hamas; Hezbollah) 

are perceived to be legitimate political parties and social actors by locals.  This disconnect 

can hamper work at times.   

 Key insights from counter-gang programming in LAC can and should be transferred to 
MENA and other CVE programming – this is an excellent opportunity for thought 

leadership and value-for-dollar innovation.  

 

Drivers of violent extremism specific to each country were identified and are described in the 

full conference report (Annex 1).  In response specifically to the question of "what's new" since 

the publication of the USAID Drivers Guide, the following new and/or MENA-specific drivers of 

VE were identified in the workshop: 

 

 Online pull factors: The most rapidly evolving aspect of the drivers of VE are the online 

pull factors, including social media and self-radicalization.  Technology is an accelerant.  

(For example, in some cases, people join or state their alignment with Daesh because they 

get glory/admiration from their peers on Facebook and other social media.) 

 International actors’ support of local conflict: The international community has played a 

role in fueling and funding local conflict which has, in turn, contributed to VE. 

 VEO operational success: Another key driver is operational success (for Daesh 

specifically).   

 Labor migration (from Central Asia VE assessments): Because of marginalization of 
Central Asians in Russia, many are radicalized in/after return from Russia to Central Asian 

states, and then they head to Syria.   

 Perception of injustice, and lack of access to justice and to the justice sector, is a recurring 

driver of violence in the MENA region.  

 Other observations:   

 At this point, people often join for reasons that are personal and localized: self-defense, 

defense of property or livelihood, personal connections and networks, etc. 

 People may join Daesh for entirely different reasons than they would join an in situ 

(domestic) VE group: from adventure, the desire to “matter,” and other non-ideological 

reasons on one hand, to the misguided ideology of Daesh as a state-building organization 

on the other hand.
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III. Task Order Management and Coordination  

Personnel: During the reporting period, FHI 360 received approval to hire Ms. Loubna Rais for the 

Morocco-based Program Specialist position. Ms. Rais was originally selected for the position in 

Q2 but was unavailable for the target start date. Her initial contract, commencing on July 22nd, is 

for an eight month period with the option to extend depending on the plans for future phases of 

the Maghreb/Sahel pilot, and other CoVE-MENA pilots. In addition, FHI 360 had two new hires 

for the CoVE-MENA team in Q3: Jeremy Worthington replaced Nasiba Mekhmankulova as a 

Finance Officer in late April, and Anoma Bhat started as an intern supporting the CoVE-MENA 

pilot workshop preparations on June 15.   

 

Contractual Issues: CoVE-MENA did not raise any contractual issues with USAID this quarter.  

One pending issue is the determination of Grants Under Contract (GUC) authority for the Task 

Order. 

 

Coordination with USAID: Throughout Q3, there was a significant amount of coordination with 

USAID around the training component of CoVE-MENA specifically.  Since this was the first time 

a training on CVE was held for a regional, Interagency audience, CoVE-MENA worked very closely 

with USAID to tailor each session – in many cases, co-creating sections from scratch, such as the 

Day Three sessions focusing on the interrelationship between violent extremism and other 

development sectors (economic growth, education, gender, youth, and democracy & 

governance).  These meetings took place over the phone, and also for two full days in person (in 

Washington, DC, and Nicosia, Cyprus).  

 

A productive quarterly review and coordination meeting was held at USAID on May 8, 2015. 

Other coordination in Q3 proceeded via regular phone meetings and emails specific to the 

various aspects of CoVE-MENA (research, training, and pilots). 

 

Coordination with other agencies: Nine total representatives from the Department of State and 

Department of Defense were full participants in the June 8-11, 2015, workshop in Cyprus. The 

training, therefore, served also as a forum for Interagency discussion around CVE.  In early June, 

CoVE-MENA also consulted with and received feedback from USIP, GCERF, and Hedayah on the 

general concept for the Maghreb/Sahel pilot workshop. 

 

Representatives from CoVE-MENA attended USIP’s forum on April 14, 2015: “A Different Route 

to Countering Violent Extremism: What Works?.”  CoVE-MENA team members also participated 

in the 2015 Alliance for Peacebuilding annual conference (May 13-15, 2015) and engaged with 

other practitioners and thought leaders on CVE-relevant topics such as youth and conflict, 

radicalization, local level peacebuilding, and conflict analysis.   

 

IV. Task Order Activities 

Research Studies 

Early in the reporting period, Dr. Laura Sjoberg was selected as the Principal Investigator for 

CoVE-MENA’s study on Women and VE. Dr. Sjoberg, an Associate Professor at the University 
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of Florida, has extensive experience and expertise in researching gender, women, and conflict 

issues. In addition to publishing widely in academic journals, Dr. Sjoberg has also developed policy 

reports and consulted for UNFPA and USIP.  

 

With USAID input, COVE-MENA finalized the scope of work (SOW) for the study in early April 

and completed a detailed work plan outlining tasks, deliverables and deadlines for the project 

between April and August 2015, when the report will be finalized.  In April 2015, the research 

team, managed by Mercy Corps, began activities in earnest to complete this study, including 

compiling a list of key informants, experts and resources, and testing how to use ForSight (a social 

media analytical tool designed by Crimson Hexagon) to answer the research questions.  

 

On April 28th the research study team met with USAID to discuss the study’s SOW and to select 

two case studies (Tunisia and Jordan) for the research.  Tunisia and Jordan were selected for a 

number of reasons, including their being USAID presences countries, having access to expert 

knowledge and data, variation between cases (specifically in gender equality and social dynamics), 

local VEOs and foreign fighter dynamics, and the possibility of incorporating recommendations 
into USAID programs.   

 

In May 2015, CoVE-MENA developed the interview protocols and began interviews. Throughout 

Q3, the research team interviewed a total of 27 key informants spanning a wide range of roles 

and across several different countries, all with expertise on women and violent extremism.  

  

A draft outline of the paper was submitted to USAID on May 18.  The research team received 

feedback on it (May 27) and was asked to make some modifications.  The outline was revised and 

sent to USAID (May 29) for further input.   

 

A two-page summary of key findings from the key informant interviews was submitted to USAID 

on June 10. Since the interviews were the primary sources of data on the subject, this summary 

was meant to give an overview of how the report would be framed and what it would reveal.  

USAID provided feedback on the summary of key findings on June 17 and the research study 

team then had a call with USAID to discuss this feedback in detail.   

 

The first complete draft of the paper was submitted to the USAID in early July (Q4).  The report 

will be finalized in Q4, and details on the substance of the report will be included in the next 

QPR, once USAID approvals are given on the final product. 

 

Also in late April 2015, CoVE-MENA submitted a concept note for a potential study researching 

community resilience to violent extremism in Iraq.  After several meetings with USAID staff in 

Washington and iterations of the concept note, USAID/Iraq staff ultimately declined the research 

in June 2015.  Plans for a second research study will resume early in Q4.   

Training and Knowledge Generation 

The first USAID workshop on CVE programming in the MENA region was implemented by CoVE-

MENA during this reporting period.  The four-day “Advancing the Development Response to 

Violent Extremism in MENA: USAID’s Role, Tools, and Options” was held in Cyprus on June 8-
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11, 2015.  In addition to the four USAID co-facilitators,2 twenty-four participants from USAID 

and seven United States Government (USG) interagency staff attended the workshop. Together 

with USAID/ME/TS, CoVE-MENA facilitated the workshop, aiming to: 

 De-mystify CVE; 

 Build a shared understanding of the roles of development assistance and tools for CVE 

programming; 

 Build a shared regional vision and key tangible actions for CVE in the region;  

 Promote collaboration between Missions, posts and the USG interagency (IA); and  

 Identify key next steps for individuals. 

Workshop preparations: In April and May 2015, CoVE-MENA prepared and finalized logistics for 

the workshop and also developed the following training materials (mostly in May 2015):  

 Pre-workshop Survey 

 Survey analytics  

 Welcome packets 

 Registration Form 

 Participant Analysis 

 Workshop Session PowerPoint Presentations 

 Briefing Book (hard copies and extended e-versions) 

 Glossary of CVE Terms 

 Watani Case Study 

 Orientation packet for participants 

 Forms and Templates for group activities 

 Training Evaluation Forms (daily and summary) 

 

In terms of content development, a Google Drive folder was created in late April to store 

documents related to the training, including registration form, agenda, slides, briefing book 

contents, etc.  This Drive folder was an efficient way to ensure all parties had access to the most 

current drafts of content as it was being developed, and it emerged as a best practice that CoVE-
MENA will use in the future.    

 

A teleconference on the training agenda was held on April 30 with participation from USAID and 

CoVE-MENA.  On May 15, CoVE-MENA and USAID held an all-day review session of the agenda 

where the different sessions were discussed and changes were determined.  CoVE-MENA revised 

the agenda based on the comments and coordinated with USAID to continue developing different 

parts of it.  Throughout May, CoVE-MENA worked closely with the USAID team and other cross-

sectoral experts to develop content for the presentations, especially those for the morning of 

Day Three.  Related meetings and conversations included: 

 Call with Aly Jetha from Big Bad Boo on the Education session (May 21).  

 Meeting with Lara Goldmark and John Lindsay (FHI 360) and Bill Baldridge (USAID) on 
the Education and Economic Growth sessions (May 22). 

 Meeting with Kristin Brady and Andy Fine (FHI 360) and Rachel Goldberg (USAID) on 

youth session (May 26).  

                                                 
2 April Hahn (ME/TS), David Hunsicker (DCHA), Dara Katz (DCHA), and Rachel Goldberg (ME/TS). 
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Finally, USAID and CoVE-MENA held a dry run of the Day Three presentations on May 29. 

 

At the conclusion of the workshop, per requests from workshop participants, USAID/ME/TS and 

CoVE-MENA set up an online Community of Practice (CoP) for workshop participants to use to 

access important, relevant CVE documents and to continue communicating/collaborating with 

each other across the region.   

 

On June 30th the CoVE-MENA team, including SSG Advisors, met with USAID/ME to discuss 

lessons learned, key takeaways, and next steps.  CoVE-MENA submitted a document covering 

key insights and takeaways from the workshop, which was posted to Google Drive for USAID 

edits and use.  The workshop report (found in Annex 1) was submitted early in Q4, three weeks 

after the completion of the workshop.   

 

Workshop Evaluation:  Participants gave high overall ratings of the workshop in their evaluations. 

On a scale of one (low) to five (high), the average participant rating in response to the following 

four questions on the overall training were: 

 Was the workshop useful?  4.26 

 Do you feel you have a better understanding of CVE? 4.27 

 Do you feel you have a good vision of CVE in MENA context? 4.12 

 Do you feel you have an action plan for implementing CVE in your work? 4.34 

Maghreb/Sahel Pilot Activity  

During the reporting period, CoVE-MENA continued its research and consultations to inform 

the anticipated Maghreb-Sahel pilot project and, in late May, USAID gave the team the green light 

to proceed with planning for an initial CVE workshop for CSOs from the sub-region.  

 

Consultations and preliminary preparations: Prior to receiving the green light, USAID carried out 

consultations with USAID missions and other USG stakeholders in the Maghreb and Sahel 

countries. During the reporting period, CoVE-MENA participated in a USAID/ME/TS initiated call 

with USAID/Morocco and Embassy-Rabat to discuss the plan for the pilot, with activities mainly 

based in Morocco. The CoVE-MENA team also developed, and continuously updated, a database 
of organizations, initiatives and experts with experience in CVE and CVE-relevant areas whose 

activities and expertise can be leveraged throughout the pilot activities. Furthermore, team 

members initiated conversations with several organizations and experts including with Mark Clark 

and Nabila Hussein  from Generations for Peace – a Jordan-based global peacebuilding 

organization that operates in several MENA countries including Maghreb countries; and Amy 

Cunningham from GCERF to discuss their respective work and opportunities for collaboration on 

the pilot (May 25).   

 

CoVE-MENA continued collecting information on VE dynamics, at-risk groups and regions and 

CSOs in target countries for its internal use and to inform its activities and engagement with 

these countries.  As part of this effort, working documents were developed for Morocco, Niger, 

Mali and Tunisia, and information on at-risk geographic regions, active CSOs and experts to 

consult with were collected for the remaining pilot countries, namely Algeria and Libya.  
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Based on a five-page project description of the pilot that USAID developed as the basis for 

internal USAID consultations on the pilot (April 7), CoVE-MENA developed an options paper for 

the pilot that outlined five possible focus areas for the pilot’s workshops/events and small 

grants (April 10). Following initial feedback from USAID, CoVE-MENA developed and submitted 

to USAID a concept note for an initial pilot event proposed for August 2015 (May 8), and the 

concept note was revised (May 11) based on the discussions during the quarterly review meeting 

with USAID. USAID then gave the green light to CoVE-MENA to proceed with planning for the 

event as input was being collected by USAID on the concept note.  

Pilot Workshop Planning: On May 29th, CoVE-MENA submitted a draft workplan, participant 

selection criteria and a CSO matrix to USAID.   

 

CoVE-MENA selected the Salam Institute for Peace and Justice, a leading expert on issues related 

to conflict resolution, nonviolence, human rights and development with a focus on bridging 

differences between Muslim and non-Muslim communities, to support the design and facilitation 

of the Maghreb/Sahel workshop. CoVE-MENA and the Salam Institute signed a Letter of 

Authorization (June 24) while a subcontract was in the process of being finalized.  
 

As a resource partner on the CoVE-MENA task order, the Salam Institute was involved in early 

discussions on the overall framework and design of the workshop (June 1), based on which CoVE-

MENA shared with USAID the proposed framework and objectives of the workshop (June 

2).  CoVE-MENA consulted with and received feedback on the general concept for the regional 

workshop from USIP (June 2), GCERF (June 3) and Hedayah (June 3). Based on these discussions, 

CoVE-MENA shared the first draft of the workshop agenda with USAID on June 17th’ which was 

discussed in addition to other pilot-related issues during a meeting with USAID on June 18th. At 

this meeting, USAID gave initial 

approval on the draft agenda in 

order for CoVE-MENA to move 

forward with developing workshop 

sessions and materials.    

 

Participant Selection: In order to 

determine a shortlist of CSOs that 

will be invited to submit statements 

of interest, CoVE-MENA considered 

CSOs that work in the target 

localities in each country on one or 

more of the programmatic areas of 

focus identified in the selection 

criteria. (see Box 1) CoVE-MENA 

selected a short list of 39 CSOs 

(from 234 CSOs identified) that was 

sent for USAID’s review on June 

18th. USAID circulated the list and 

will provide feedback on the short-

list for each country (Algeria, Libya, 

Mali, Morocco, Niger, and Tunisia). 

Box 1. Participant Selection Criteria 

1. Have experience operating in one or more of the target 

countries and localities.    

2. Have community-level programmatic experience in one 

or more of target localities in one or more of the 

workshop’s focus areas:    

a. Youth participation and engagement. 

b. Engaging families/mothers/schools around 

peacebuilding, conflict, or mitigating recruitment of 

youth by violent extremist groups  

c. Promoting moderate messages and adult role 

models in vulnerable communities.  

d. Promoting community resilience to conflict and 

violent extremism.  

e. Addressing the needs and rehabilitation of 

returning fighters and/or radicalized former 

prisoners.  

f. Improving community-security/police relations.  

3. Express interest in building capacity to address 

community level response and resilience to violent 

extremism, contributing to project goals, and   

4. Can meet all requirements included in the participant 

parameters.    
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Based on the complete feedback, CoVE-MENA will finalize the short list with USAID and request 

CSOs to submit statements of interest (SoI). In the meantime, CoVE-MENA drafted the 

Statement of Interest form and requested quotes from possible workshop venues in Morocco.  

V. Challenges Faced this Quarter 

As demonstrated above, CoVE-MENA had a productive third quarter.  The major challenge was 

one of convergent timing – as the training, pilot, and research components of CoVE-MENA all 

saw major developments in this quarter. The quarter was an opportunity for the team to 

coalesce, and we saw excellent group work and collaboration from all CoVE-MENA team 

members - FHI 360, SSG Advisors, Mercy Corps, and Salam Institute. 

 

In addition, the initial design of the Maghreb/Sahel pilot had to be reconceived in light of the lack 

of Grants Under Contract authority.  FHI 360 will work with USAID to see if GUC authority can 

be granted in the future but, if not, reprogramming of the $900,000 in grants funds and related 

administrative costs may be considered.   

 

VI. Plans for Next Quarter 

Management & Coordination 

 

It is anticipated that CoVE-MENA and USAID will meet for a quarterly meeting to kick off Q4 in 

early August.  No changes to management or coordination are anticipated but a task order 

contract modification may be requested in order to reprogram the contract’s grant funds. 

 

Research Studies 

 

In Q4, we will finalize the first CoVE-MENA research product --a study on Women and VE in 

the Middle East. Based on USAID's feedback on the draft, we will finalize the report, and prepare 

to disseminate it at the upcoming UNGA Meeting and/or other relevant fora identified by USAID.  

 
CoVE-MENA will also present additional research study topics to USAID for approval, with the 

aim of completing one by the end of calendar year 2015, and another in 2016. After consulting 

with USAID on their interest and relevance of the proposed topics, we will narrow down the list 

to 1-2 studies and begin working towards completing a second report this year.  

 
During the upcoming quarter we expect to first develop and share a detailed research work plan 

for newly planned studies, consult with experts in relevant fields and recruit a lead PI, as needed, 

and work closely with USAID to ensure that we are able to deliver another high quality research 

product within a reasonable time frame.  

 

Training and Knowledge Generation 

 

Early in Q4 CoVE-MENA provided USAID with a comprehensive Training Report that includes 

information regarding the training process and outputs from the CVE Training in June 2015 in 
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Nicosia, Cyprus.3 From the training debrief and participant evaluations, CoVE-MENA is prepared 

to modify any or all training modules, or prepare others to meet USAID/ME’s additional needs 

for field or DC-based CVE training.  

 
In conjunction with the Maghreb-Sahel pilot workshop being held in September, CoVE-MENA 

will be creating an online CoP in order to share important resources as well as to allow for 

participants to continue the coordination and conversations established at the trainings. CoVE-

MENA will be reaching out to the pilot training participants in advance of the trainings with a pre-

workshop survey that will include questions regarding their preferred mode of online 

communication. The online CoP will be monitored and moderated by the CoVE-MENA project 

team and participants will be encouraged to engage in discussions surrounding CVE-related 

topics. 

 

Pilot Activities 

 

CoVE-MENA’s first activity under the Maghreb-Sahel pilot will be launched in Q4 with the 
“Participatory and Collaborative Approach to Countering Violent Extremism: Maghreb & Sahel 

Regional Workshop” that will be held on September 7 – 10, 2015, in Casablanca, Morocco for 

approximately 40 CSO participants from across the region. In preparation for the workshop, 

CoVE-MENA will continue working closely with the Salam Institute and coordinating with USAID 

on developing the sessions and material and making the logistical arrangements needed for the 

for a successful four-day workshop.  

 

During the final day of the workshop, participants will be engaged in a discussion on capacity 

needs and next steps that will feed into CoVE-MENA’s plan for follow-up activities within the 

pilot. As currently envisioned, by the end of the first workshop, participants will be engaged in 

the CoP that will continue to serve as a platform for continued discussions, information-sharing, 

and collaboration. CoVE-MENA will also provide additional support to participants that could 

include online capacity building sessions or trainings, individual short-term technical assistance 

and/or a follow up workshop focused on capacity building and meeting specific needs that have 

been identified in the period following the workshop.  

 

In addition, CoVE-MENA will continue to generate and discuss ideas with USAID for additional 

pilots in other MENA sub-regions.  

Annexes 

Annex 1: Workshop Report (Advancing the Development Response to Violent Extremism in MENA: 

USAID’s Roles, Tools, and Options) 

 

                                                 
3 Note: this report was delivered on July 6, 2015 – early in Q4 but before the publication of this Q3 Quarterly 

Performance Report. 


